JAN 24 2002

Grantor: Denali Commission
510 "L" Street, Suite 410
Anchorage, Alaska 99501

Grantee: City of Klawock
P.O. Box 469
Klawock, Alaska 99925

Project Name: Solid Waste Transfer Station Demonstration Project

Project Number: 0040-DC-2001-121

Accounting Code: 95670000

Project Officers: Kathy Prentki Helen M. Jackson
(Grantor) (Grantee)

PROGRESS REPORT Report Quarter: October 1, 2001 - December 31, 2001

A. Project Status

Engineered plans for the transfer station buildings well as site work and drainfield have been
completed by R&M Engineering. Excavation of the building site is complete. Rock fill for the
container bay is complete and compacted. Forms and re-bar are in progress for the main retaining
wall footing. The building will be delivered the first week of January.

B. Project on schedule? NO
Bids for construction exceeded available funds. The project was taken on a force account basis
by the City of Klawock. Unseasonably cold weather in December delayed concrete work. The
facility is now expected to be complete by May 31, 2002.

C. Project on budget? YES

D. Project problems? NO
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Grantor: Denali Commission
510 "L" Street, Suite 410
Anchorage, Alaska 99501
Grantee: City of Klawock
P.O. Box 469
Klawock, Alaska 99925
Project Name: Solid Waste Transfer Station Demonstration Project
Project Number: 0040-DC-2001-121
Accounting Code: 95670000
Project Officers: Kathy Prentki Helen M. Jackson
(Grantor) (Grantee)
FINANCIAL REPORT Report Quarter: October 1, 2001 - December 31, 2001
A. Expenditures
Wages & Salaries (Project Manager) : $4,220.00
Wages & Salaries (Heavy Equipment Operators) 7,736.00
Wages & Salaries (Truck Drivers) 3,655.00
Wages & Salaries (Carpenters) 1,661.00
Social Security & Medicare (Project Manager) 365.03
Social Security 4 Medicare (Heavy Equipment Operators) 669.17
Social Security & Medicare (Truck Drivers) 316.15
Social Security & Medicare (Carpenters) 143.68
Architect & Engineering Service Fees 1,708.48
Contract Services 791.40
Equipment Rental 11,034.42
Equipment Purchasees 1,491.40
Material & Supplies 16,084.51
Freight 2,093.75
Office Supplies 148.33
Communication 159.21
Heating Fuel 362.52
Builder's Risk Insurance 482.00
Total Expenses $53,122.05
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